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PROJECT: Burleigh County Salt Building  
DATE & TIME: 08/12/2015 @ 9:30 am – Sunny 82⁰ 
  08/14/2015 @ 8:30 am – Sunny 75⁰ 

WEATHER:  see above 
 

ON-SITE: 
Ms. Alicia Brackel – Ubl Design Group 
Concrete crew – Concrete Structures, Midwest Concrete Pumping, Knife River 
Mr. Alvie Jarratt – Straightway Construction (08/14/2015) 

 

WORK IN PROGRESS 
1. Construction of formwork for concrete walls 
2. Pouring of concrete wall 

 

ESTIMATED PERCENT COMPLETE: 25% 
NOTICE TO PROCEED DATE:  June 4, 2015 
CONTRACT COMPLETION DATE:  October 1, 2015 
DELAY DAYS RECOMMENDED TO DATE: 0 
 
ATTACHMENTS: None 
 
 
ITEMS OBSERVED, ITEMS VERIFIED, ACTION OR INFORMATION REQUIRED, DECISIONS MADE: 08/12/2015 
 

 
 
The following information is a documentation of observations and findings as a result of a visit to the construction site.  Items and decisions 
made within this reports are considered a part of the contract documents.   
 

 
(north corner) 
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(west corner)  
 

 
(east corner)  
 

 

1. Formwork for the concrete retaining wall was being constructed. Liner panels and reveals were being 
installed. 
 

2. A keyway was observed at the end of the bulkhead. 
 

3. Generally, the visible rebar within the formwork appeared to be clean of debris and held-off of the bottom 
and sides of the formwork. Rebar in some other areas, which was not yet in the formwork, had concrete 
residue. 
 

4. Some of the reinforcing bar stored on-site was protected from the environment by being held off the ground. 
Other reinforcing bars stored on-site were in direct contact with the ground. 
 

5. Colored concrete was poured into the formwork. The concrete was being vibrated as it was poured. The 
concrete was being vibrated at a moderate pace. 
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6. An independent testing agency was present to test the concrete mix. 

 

        
(clean reinforcing bars within forms)      (concrete residue on reinforcing bars) 
 

    
(reinforcing bars stored on-site)       (pouring of concrete) 
 

ITEMS OBSERVED, ITEMS VERIFIED, ACTION OR INFORMATION REQUIRED, DECISIONS MADE: 08/14/15 
 

 
(north corner) 



 

Page 4 of 5 

 

 

 
(east corner) 

 
 

1. Formwork was being constructed for the second concrete wall pour. 
 

2. Most of the formwork from the first concrete wall pour had been removed with the exception of the lumber 
used to form the reveals. 
 

3. Some air bubbles were noticeable. The air bubbles were more evident on the smooth surface compared to 
the area formed with the liner panels. They were also more noticeable toward the top of the wall. 
 

4. The corner was not chamfered as indicated in ASI # 01. Mr. Alvie Jarratt said that the corner would be 
corrected and that all the other corners would be chamfered. 
 

5. There did not seem to be any exposed aggregate visible on the surface of the poured walls. 
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(southeast wall)         (air bubbles in concrete) 

 

    
(chipped concrete edge)        (northeast wall) 

 

 
Next Steps 
 

1. Complete colored concrete pouring of walls to 108’-0”. Please see the ACI Guide for Consolidation of 
Concrete for the standards on the vibration of exposed concrete. 

 
 
Please report any report discrepancies to our office within 5 days. 
 
Thank you, 
 
 
 
 
Alicia Brackel 
 
 


